
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0017

06/08/2015

Contract Location: Time Allowed:

I-285/SR 407 

 

Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let:

P. O. BOX 4098 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CANTON GA 30114-0217 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

RLI INSURANCE COMPANY

09/20/2013

10/04/2013

10/25/2013

11/05/2013

01/31/2014

02/21/2015

00/00/0000

474 Days

02/21/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

474 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,672,779.26

$6,962,657.70

$1,278,114.30

78.01%

Counties:

Cobb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004202      $7,672,779.26 $6,962,657.70 $1,278,114.30 83.34% $164,933.89

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0017

06/08/2015

Project Number: M004202      I-285/SR 407 - SIGNING UPGRADES

 

M004202                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,788,667.13 $4,656,720.06 $131,947.07

Non-Participating $1,197,166.83 $1,164,180.01 $32,986.82

Total Earnings $5,985,833.96 $5,820,900.07 $164,933.89

Stockpiled Materials $408,831.00 $408,831.00 $0.00

Gross Earnings $6,394,664.96 $6,229,731.07 $164,933.89

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,394,664.96 $6,229,731.07

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $164,933.89

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0017

06/08/2015

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 163-0240     MULCH TN  2.000 2.744

 581.400 .845

 

 

3.589 $491.28 $2,086.64

0030 610-0716     REM CONC MEDIAN BARRIER LF  900.000 1,596.000

 319.770 .000

 

 

1,596.000 $.00 $510,352.92

0040 610-6520     REM HIGHWAY SIGN, SPCL ROADSIDE EA  16.000 21.000

 799.270 4.000

 

 

25.000 $3,197.08 $19,981.75

0090 636-5100     MILEPOST SIGNS EA  104.000 171.000

 101.360 .000

 

 

171.000 $.00 $17,332.56

Category Amount: $3,688.36 $549,753.87

Category Number: 0020 EROSION CONTROL ITEMS

0350 163-0232     TEMPORARY GRASSING AC  1.000 .900

 5813.950 .187

 

 

1.087 $1,087.21 $6,319.76

0375 700-6910     PERMANENT GRASSING AC  1.000 .000

 1046.510 .118

 

 

.118 $123.49 $123.49

Category Amount: $1,210.70 $6,443.25

Category Number: 0010 ROADWAY

0420 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 1864.970 .200

VII MP 18.60 EB

 

1.000 $372.99 $1,864.97

0470 610-9310     REM STR SUPPORT, TP - LS  1.000 .750

 2586.920 .250

II MP 14.00 NB

 

1.000 $646.73 $2,586.92



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0017

06/08/2015

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0480 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 2586.920 .200

II MP 14.40 NB

 

1.000 $517.38 $2,586.92

0485 610-9310     REM STR SUPPORT, TP - LS  1.000 .750

 2586.920 .250

II MP 15.30 NB

 

1.000 $646.73 $2,586.92

0490 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 2586.920 .200

II MP 21.00 EB

 

1.000 $517.38 $2,586.92

0500 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 2586.920 .200

II MP 21.90 EB

 

1.000 $517.38 $2,586.92

0505 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 2586.920 .200

II MP 22.70 EB

 

1.000 $517.38 $2,586.92

0555 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2586.920 1.000

II MP 23.70 WB

 

1.000 $2,586.92 $2,586.92

0565 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 2586.920 .200

II MP 22.20 WB

 

1.000 $517.38 $2,586.92

0575 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 2586.920 .200

II MP 20.50 WB

 

1.000 $517.38 $2,586.92

0585 610-9310     REM STR SUPPORT, TP - LS  1.000 .750

 2586.920 .250

II MP 15.30 SB

 

1.000 $646.73 $2,586.92



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0017

06/08/2015

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0600 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 1,271.750

 69.770 8.000

 

 

1,279.750 $558.16 $89,288.16

0610 500-3104     CLASS A CONCRETE, SIGNS CY  7.000 20.040

 755.810 .000

 

 

20.040 $.00 $15,146.43

0620 636-3000     GALV STEEL STR SHAPE POST LB  2,442.000 7,052.561

 3.710 3,273.000

 

 

10,325.561 $12,142.83 $38,307.83

0630 636-9094     PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF  63.000 169.750

 56.870 .000

 

 

169.750 $.00 $9,653.68

0720 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 75780.490 -.200

23.70 MP WB

 

.000 $-15,156.10 $0.00

0721 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .000

 142011.000 1.000

23.70 MP WB

H237

1.000 $142,011.00 $142,011.00

0840 657-5120     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 5, WHEA  9.000 12.000

ITE, TP PB 3488.370 .000

 

 

12.000 $.00 $41,860.44

0845 657-5060     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 23, WEA  3.000 5.000

HITE, TP PB 1046.510 .000

 

 

5.000 $.00 $5,232.55

0850 657-5065     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 24, WEA  3.000 5.000

HITE, TP PB 1046.510 .000

 

 

5.000 $.00 $5,232.55



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0017

06/08/2015

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0865 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  38,471.000 28,018.463

 20.050 411.250

 

 

28,429.713 $8,245.56 $570,015.75

0880 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 4229.010 .200

I MP 20.30 WB

 

1.000 $845.80 $4,229.01

0885 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 4229.010 .200

I MP 20.70 WB

 

1.000 $845.80 $4,229.01

0890 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 4229.010 .200

I MP 21.20 WB

 

1.000 $845.80 $4,229.01

0895 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 4229.010 .200

I MP 22.00 WB

 

1.000 $845.80 $4,229.01

0940 636-2070     GALV STEEL POSTS, TP 7 LF  332.000 705.000

 12.990 .000

 

 

705.000 $.00 $9,157.95

0965 610-9310     REM STR SUPPORT, TP - LS  1.000 .800

 4229.010 .200

I MP 17.50 NB

 

1.000 $845.80 $4,229.01

1020 158-1000     TRAINING HOURS HR  1,000.000 1,040.000

 0.800 .000

 

 

1,040.000 $.00 $832.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0017

06/08/2015

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1030 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  180.000 1,336.000

 48.840 .000

 

 

1,336.000 $.00 $65,250.24

Category Amount: $160,034.83 $1,040,867.80

Project Total Amount: $164,933.89 $5,985,833.96


